
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/19/2016

ESTIMATE SUMMARY 15:22:42

CONTID: C20102         ESTIMATE NO: 0006 PROG 2005

PCN: 20102-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF PICEANCE CREEK PERCENT TIME:

PROJECT NO: STA0131-065                   

SH 13 NORTH OF PICEANCE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,103,536.78 PARTICIPATING $ $ 1,153,161.36

AWARD PROJECT AMT: 5,638,127.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

77.81%

1,354,591.13

1,153,161.36

1,153,161.36

1,153,161.36

$

$

$

$

4,748,945.65

0.00

4,748,945.65

2,553.23

4,751,498.88

-84,571.91

0.00

4,666,926.97

0.00

AMOUNT DUE 4,666,926.97 1,153,161.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,153,161.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

174.0 TIME ALLOW: 10/30/2016 ??:??:??

ORIG TIME ALLOW: 10/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/25/2016

04/25/2016

10/15/2016

11/05/2015

11/16/2015

12/07/2015

04/25/2016
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0015 Removal of Pipe 15.000

0.000

202-00033  
 

13,500.0015.000

0.00

16.000

EACH

900.00000

0020 *Removal of Delineator 68.000

0.000

202-00090  
 

340.0068.000

0.00

75.000

EACH

5.00000

0025 *Removal of Asphalt Mat (Planing) 378.000

0.000

202-00240  
 

3,591.00378.000

0.00

700.000

SY  

9.50000

0030 *Removal of Fence 21,999.000

0.000

202-01000  
 

21,999.0021,999.000

0.00

21,999.000

LF  

1.00000

0035 *Removal of Gate 19.000

0.000

202-01035  
 

1,444.0019.000

0.00

19.000

EACH

76.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

110.000

LF  

6.00000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

330.00000

0050 Removal of Cattle Guard 1.000

0.000

202-01400  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000

0055 *Unclassified Excavation (Complete In Place) 35,344.000

0.000

203-00010  
 

318,096.0035,344.000

0.00

35,344.000

CY  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Muck Excavation 7,149.000

0.000

203-00100  
 

125,107.507,149.000

0.00

7,149.000

CY  

17.50000

0065 Proof Rolling 35.000

0.000

203-01100  
 

2,625.0035.000

0.00

50.000

HOUR

75.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

85.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

70.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

175.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

90.00000

0090 Potholing 4.000

0.000

203-01597  
 

800.004.000

0.00

4.000

HOUR

200.00000

0095 Structure Excavation 40.000

0.000

206-00000  
 

456.0040.000

0.00

300.000

CY  

11.40000

0100 *Topsoil 6,000.000

538.000

207-00205  
 

89,897.506,538.000

7,397.50

6,538.000

CY  

13.75000

0105 *Erosion Log Type 1 (12 Inch) 882.000

0.000

208-00002  
 

2,998.80882.000

0.00

882.000

LF  

3.40000

0110 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

700.00000

0125 Removal and Disposal of Sediment (Labor) 33.000

0.000

208-00103  
 

907.5033.000

0.00

80.000

HOUR

27.50000

0130 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

750.005.000

0.00

10.000

HOUR

150.00000

0135 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

190.001.000

0.00

1.000

HOUR

190.00000

0140 Removal of Trash 21.000

0.000

208-00107  
 

568.0521.000

0.00

40.000

HOUR

27.05000

0145 Erosion Control Supervisor 98.000

20.000

208-00206  
 

11,800.00118.000

2,000.00

120.000

DAY 

100.00000

0150 Dust Palliative (Magnesium Chloride) 19,100.000

0.000

209-00600  
 

38,200.0019,100.000

0.00

19,100.000

GAL 

2.00000

0155 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

3.000

EACH

375.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

250.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

29.000

ACRE

685.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

29.000

ACRE

2,975.00000

0175 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

29.000

ACRE

3,200.00000

0180 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

17,500.000

SY  

1.65000

0185 *Wildlife Biologist 45.000

0.000

240-00001  
 

22,500.0045.000

0.00

45.000

DAY 

500.00000

0190 *Aggregate Base Course (Class 1) 54,764.300

0.000

304-01000  
 

1,095,286.0054,764.300

0.00

54,983.000

TON 

20.00000

0195 *Aggregate Base Course (Class 6) 21,791.860

1,126.040

304-06000  
 

521,382.2322,917.900

25,617.41

22,917.900

TON 

22.75000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

0.000

SY  

1.90000

0205 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

34,081.000

0.000

310-00610  
 

73,274.1534,081.000

0.00

34,081.000

SY  

2.15000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

175.00000

0215 *Hot Mix Asphalt (Grading SX) (75) 497.030

16,002.970

403-34701  
 

742,500.0016,500.000

720,133.65

17,363.000

TON 

45.00000

0220 Asphalt Cement Performance Grade (PG 58-28) 25.900

573.410

411-03352  
 

203,765.40599.310

194,959.40

638.000

TON 

340.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-34) 0.000

338.420

411-03355  
 

123,523.30338.420

123,523.30

338.420

TON 

365.00000

0230 Emulsified Asphalt (Slow-Setting) 0.000

4,916.000

411-10255  
 

12,290.004,916.000

12,290.00

7,904.000

GAL 

2.50000

0235 Riprap (9 Inch) 140.000

0.000

506-00209  
 

31,500.00140.000

0.00

176.000

CY  

225.00000

0240 Geogrid Reinforcement 26,958.000

0.000

506-01020  
 

51,220.2026,958.000

0.00

30,000.000

SY  

1.90000

0245 *Concrete Class B 29.600

0.000

601-01000  
 

53,280.0029.600

0.00

30.000

CY  

1,800.00000

0250 *Reinforcing Steel 2,057.000

0.000

602-00000  
 

3,805.452,057.000

0.00

2,702.000

LB  

1.85000

0255 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,490.002.000

0.00

2.000

EACH

745.00000

0260 24 Inch Reinforced Concrete End Section 30.000

0.000

603-05024  
 

25,500.0030.000

0.00

30.000

EACH

850.00000

0265 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,620.002.000

0.00

2.000

EACH

1,310.00000

0270 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,000.000

LF  

17.25000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

1,850.00000

0285 *End Post 58.000

0.000

607-00005  
 

6,380.0058.000

0.00

68.000

EACH

110.00000

0290 *Corner and Line Brace Post 30.000

0.000

607-00010  
 

4,500.0030.000

0.00

40.000

EACH

150.00000

0295 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 0.000

0.000

607-01110  
 

0.000.000

0.00

0.000

LF  

3.70000

0300 *Fence Combination Wire With Treated Wooden Pos ts 
(Special) 

20,226.000

0.000

607-11310  
 

88,994.4020,226.000

0.00

22,033.000

LF  

4.40000

0300 MATERIAL ALLOWANCE 6" x 6' Posts 0.000

0.000

0.000.000

0.00EACH

11.49000

0300 MATERIAL ALLOWANCE 4" x 6' Posts 0.000

0.000

0.000.000

0.00EACH

7.99000

0300 MATERIAL ALLOWANCE 8" x 7' Posts 0.000

0.000

0.000.000

0.00EACH

17.95000

0300 MATERIAL ALLOWANCE Wire Field Fence - Combo 0.000

0.000

0.000.000

0.00EACH

169.00000

0300 MATERIAL ALLOWANCE 6' T Posts 0.000

0.000

0.000.000

0.00EACH

4.65000

0300 MATERIAL ALLOWANCE Fence Material - Combo 1,806.995

0.000

2,553.231,806.995

0.00LF  

1.41297
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0310 *8 Foot Gate (Special) 2.000

0.000

607-60109  
 

1,060.002.000

0.00

2.000

EACH

530.00000

0315 *10 Foot Gate 2.000

0.000

607-60110  
 

1,104.002.000

0.00

2.000

EACH

552.00000

0320 *12 Foot Gate (Special) 1.000

0.000

607-60113  
 

582.001.000

0.00

1.000

EACH

582.00000

0325 *16 Foot Gate (Special) 9.000

0.000

607-60117  
 

5,805.009.000

0.00

16.000

EACH

645.00000

0330 *20 Foot Gate (Special) 2.000

0.000

607-60121  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0335 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

42.000

EACH

22.00000

0340 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

24.000

EACH

24.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0350 *Rumble Strip 0.000

16,702.000

614-80385  
 

5,010.6016,702.000

5,010.60

17,698.000

LF  

0.30000

0355 18 Inch Drainage Pipe (Class 10) (Complete In P lace) 35.000

0.000

624-30019  
 

2,695.0035.000

0.00

35.000

LF  

77.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 24 Inch Drainage Pipe (Class 10) (Complete In P lace) 1,173.000

0.000

624-30025  
 

105,570.001,173.000

0.00

1,293.000

LF  

90.00000

0365 36 Inch Drainage Pipe (Class 10) (Complete In P lace) 130.000

0.000

624-30037  
 

17,550.00130.000

0.00

130.000

LF  

135.00000

0370 *96 Inch Drainage Pipe (Class 10) (Complete In Place) 83.000

0.000

624-30097  
 

80,925.0083.000

0.00

83.000

LF  

975.00000

0375 *Construction Surveying 0.900

0.050

625-00000  
 

49,400.000.950

2,600.00

1.000

L S 

52,000.00000

0380 *Mobilization 0.611

0.000

626-00000  
 

484,599.380.611

0.00

1.000

L S 

793,125.00000

0385 *Public Information Services 0.860

0.090

626-01000  
 

19,000.000.950

1,800.00

1.000

L S 

20,000.00000

0390 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

215.000

GAL 

78.00000

0395 *Pavement Marking Paint (Waterborne) 0.000

332.000

627-00011  
 

14,608.00332.000

14,608.00

332.000

GAL 

44.00000

0400 *Flagging 2,811.500

770.750

630-00000  
 

93,138.503,582.250

20,039.50

4,500.000

HOUR

26.00000

0405 *Traffic Control Inspection 58.000

8.000

630-00007  
 

8,250.0066.000

1,000.00

66.000

DAY 

125.00000

0410 *Traffic Control Management 94.000

20.000

630-00012  
 

68,400.00114.000

12,000.00

115.000

DAY 

600.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

720.003.600

320.00

6.000

EACH

200.00000

0420 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

90.001.800

40.00

2.000

EACH

50.00000

0425 *Construction Traffic Sign (Panel Size A) 6.000

4.800

630-80341  
 

324.0010.800

144.00

40.000

EACH

30.00000

0430 *Construction Traffic Sign (Panel Size B) 32.000

25.600

630-80342  
 

2,016.0057.600

896.00

85.000

EACH

35.00000

0435 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

216.005.400

96.00

6.000

EACH

40.00000

0440 *Construction Traffic Sign (Special) 96.000

76.800

630-80344  
 

3,456.00172.800

1,536.00

192.000

SF  

20.00000

0445 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

8,100.001.800

3,600.00

2.000

EACH

4,500.00000

0450 *Drum Channelizing Device 130.000

104.000

630-80360  
 

3,510.00234.000

1,560.00

300.000

EACH

15.00000

0455 *Drum Channelizing Device (With Light) (Flashin g) 7.500

6.000

630-80363  
 

337.5013.500

150.00

30.000

EACH

25.00000

0460 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

23.00000

0465 *Traffic Cone 60.000

48.000

630-80380  
 

540.00108.000

240.00

150.000

EACH

5.00000
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PCN: 20102-BID    ESTIMATE RUN 10/19/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

55.00000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0480 F/A Partnering 532.190

0.000

700-70011  
 

532.19532.190

0.00

8,000.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0500 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0505 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

CAT 4,711,098.881,151,561.366,061,536.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 *Field Office (Class 2) 0.900

0.000

620-00002  
 

14,400.000.900

0.00

1.000

EACH

16,000.00000

0515 *Field Laboratory (Class 2) 0.900

0.100

620-00012  
 

16,000.001.000

1,600.00

1.000

EACH

16,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 *Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 40,400.001,600.0042,000.00CURRENT AMT0400 $ $ $

$ 4,751,498.881,153,161.36$6,103,536.78$CURRENT AMTPROJECT TOTAL


